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Engineering
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Division on Earth and Life Studies
Board on Environmental Studies and Toxicology

May 23, 2022

David Lehmann

Task Order Contracting Officer Representative

U.S. Environmental Protection Agency ORD/CPHEA/HEEAD/IHAB
U.S. EPA 109 T.W. Alexander Dr.

MD: B243-01

RTP, NC 27711

Re: April 2022 Progress Report,
Contract 68HERC19D0011/68HERC21Fo010

Assessing Causality from a Multidisciplinary Evidence Base for National Ambient Air Quality Standards (National
Academies of Sciences, Engineering, and Medicine Consensus Report on Assessing Causality)

Dear Dr. Lehmann:

This progress report for the above mentioned project covers the month of April 2022. Information on project-related
activities and expenditures is provided, as are (1) a table of monthly labor costs, cumulative labor costs, total monthly
expenditures, cumulative total expenditures, and the percentage of the total potential award spent, and (2) figures
showing a comparison of total funds spent and labor costs, camulative funds spent by activity {excluding labor), and
cumulative hours worked by staff.

Task 1.2 Project Milestone Chart

The National Academies of Sciences, Engineering, and Medicine (National Academies) provided a table of proposed
milestones and deliverables. An updated milestone chart including actual dates of delivery is attached to this
document.

Task 2. Monthly EPA-NAS Teleconferences and Written Quarterly Progress Report
Monthly calls have been regularly held, generally the 274 Wednesday of the month, with additional calls scheduled as
necessary. Monthly written progress reports and quarterly reports have been provided as required.

Task 3. Establish Expert Committee

National Academies staff solicited nominations for the ad hoc study committee from a variety of sources including
members of the National Academy of Sciences, the National Academy of Engineering, the National Academy of
Medicine, relevant stakeholder groups within the two collaborating National Academies divisions, EPA staff,
individuals who have served as CASAC members in the last 5 years, and members of previous relevant National
Academies study committees. The approved committee slate is posted on the National Academies study webpage
Gattps:/ Swww . nationalacademies.ore four-work/assessing-causalitv-frem-a-multidisciplinarv-evidence-base-for-
nationai-amblent-air-guality-standards). The committee slate transitioned from provisional to final following a
committee composition and bias discussion with the members on May 24, 2021. Joan Bennett resigned from the
committee on November 28% for personal reasons. Given how far along the committee is in its deliberations, and
after consultation with National Academies leadership, it was decided that a replacement for Dr. Bennett would not
be sought.
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Task 4. Consensus Study Report on Causal Frameworks and Convene Expert Committee Meetings
The committee held its formal open- and closed-session meetings to discuss the project scope, hear from a variety of
experts, and from those with scientific critiques of the existing framework for determining causality. The committee
continues to hold informal discussions to deliberate its charge and discuss its report. The committee is completing its
report and staff is readying the report for review, but the review process is delayed. NASEM staff is working with EPA
to develop a revised timeline for report delivery and plans submit a no-cost extension request to EPA.

Financial information for April 2021

Cost Category Expenditures ($)
Labor Cost

ODCs

Overhead Ex. 4 CBI
G&A

Total 23,208.81

The total expenditures since inception (as of April 2022) are $471,150.28.

Sincerely,

Y N Ae—

i
/
@ J aassparts o

Sammantha Magsino
Responsible Staff Officer

cc: Mark Cranley, EPA (CO)
Jorge Rangel, EPA (CLCOR)
Clifford Duke, National Academies/BEST
Laura Llanos, National Academies/BEST
Lavonne Burgess, National Academies/OCFO
Tasha Seabron, National Academies/OCFO
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EPA Assessing Causality for NAAQS
Sponsor Award # 68HERC19D0011/68HERC21F0010
Progress Report, April 1, 2022 thru April 30, 2022
Total Dollars Spent (Thousand)

Ex. 4 CBI

/82.65
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Dollars spent

EPA Assessing Causality for NAAQS
Sponsor Award # 68HERC19D0011/686HERC21F0010
Progress Report, April 1, 2022 thru April 30, 2022
Cumulative Funds Spent by Task (Excluding Labor)

Ex.4C

Task
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== Cumulative total cost
EsEREREN Cumulative fabor cost

=g Blidget

Dollars {thousands)

EPA Assessing Causality for NAAQS
Sponsor Award #638HERC19D0011/686HERC21F0010
Progress Report, April 1, 2022 thru April 30, 2022
Comparison of Total Funds Spent and Labor Cost

. 4 CBI

Monthly
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Hours

EPA Assessing Causality for NAAQS
Sponsor Award # 68HERC18D0011/686HERC21F0010
Progress Report, April 1, 2022 - April 30, 2022

@ Hours worked this month

Ex. 4 CBI
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NEstimated Project Work Plan and Milestone Chart (revised April 15, 2021)°

Activity

Deliverable

Scheduled Delivery Date

Delivery Date

National Academies
approval of the TO

October 28, 2020

Kick-off Web Conference

Meeting invitation

{actual: October 28, 202)

October 28, 2020

Develop project milestone
chart

Project milestone chart

By December 14, 2020
[Within thirty (30}
business days]

November 13, 2020

15t monthly teleconference
with TOCOR and relevant
EPA staff to review TO
progress

Monthly written progress
report

Teleconference agenda
delivered by email;
progress report sent by
email

November 19, 2020; 9am
Eastern

Progress report sent
November 13

Teleconference:
November 19, 2020

2nd monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

December 9, 2020; 10am
Eastern

December 9, 2020

(second call held
December 22)

Monthly progress
report proved
December 8

3rd monthly
teleconference to review
TO progress

Teleconference agenda
delivered by email

January 13, 2021; 10am
Eastern

January 13, 2021

(second call held
January 27)

Prepare Q1 progress
report detailing progress

for tasks and any deviations

from project milestone
chart

Q1 progress report
delivered to TOCOR

January 28, 2021

Partial progress
report submitted
January 12, 2021 and
appended with end-
of-year financial
information January
29)

Committee approved by
the National Academies of
Sciences, Engineering, and
Medicine

Committee roster made
public via National
Academies website

January 28, 2021

April 14, 2021

4th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

February 10, 2021; 10am
Eastern

February 10, 2021
(follow-up call held
February 24)

Progress report
submitted February 9,
2021

5th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

March 10, 2021; 10am
Eastern

March 11, 2021

Progress report
submitted March 11,
2021
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Preparation of Q2 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q2 progress report
delivered to TOCOR

April 28, 2021

April 28,2021

Coordinate 1% committee

Public session agendas,

February/March 2021

April 30 (Closed)

meseting and public briefing materials, written {within 5 business days May 19 {Open)
information gathering list of all meeting after conclusion of May 21 (Open)
sessions (to be held presenters and discussants | meeting) May 24 (Closed)
virtually)® for meetings delivered by

email to TOCOR
6th monthly Teleconference agenda April 14, 2021; 10am April 14, 2021

teleconference to review
TO progress

Monthly written progress
report

delivered by email

Eastern

Progress report
submitted April 13,
2021

7th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

May 12, 2021; 10am
Eastern

May 12, 2021

Progress report
submitted May 12,
2021

8th monthly
teleconference to review
TO progress

Teleconference agenda
delivered by email

June 9, 2021; 10am
Eastern

June 24, 2021
{(rescheduled to
accommodate travel
schedule)

Progress report
submitted June 22,
2021

Coordinate 2nd committee
meeting and public
information gathering
sessions {to be held
virtually or in person,
dependent on evolving
travel situation and
committee needs)

Public session agenda,
briefing materials, written
list of all meeting
presenters and discussants
for meetings delivered by
email to TOCOR

July 2021 {within 5
business days after
conclusion of meeting)

Scheduled for July 19,
20, and 26, 2021

Preparation of Q3 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q3 progress report
delivered to TOCOR

July 28, 2021

July 13, 2021

Progress report
submitted July 13,
2021

9th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

July 14, 2021; 10am
Eastern

July 14, 2021
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10th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

August 11, 2021; 10am
Eastern

August 3, 2021

Submitted August 10

Coordinate 3rd committee
meeting and public
information gathering
sessions (to be held
virtually or in person,
dependent on evolving
travel situation and
committee needs)

Public session agenda,
briefing materials, written
list of all meeting
presenters and discussants
for meetings delivered by
email to TOCOR

September 2021 {(within 5
business days after
conclusion of meeting)

September 23 and 24,
2021

11th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

September 14, 2021;
Noon Eastern

September 14, 2021

Progress report
submitted September
13

Preparation of Q4 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q4 progress report
delivered to TOCOR

October 28, 2021

Submitted October
12, 2021

12th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

October 13, 2021; 10am
Eastern

October 21, 2021

Progress report
submitted October 15

13th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

November 10, 2021;
10am Eastern

November 15, 2021

Progress report
submitted November
4,2021

Coordinate 4th committee
meeting to be held entirely
in closed session and
virtually or in person,
dependent on evolving
travel situation and
committee needs.

N/&

November 2021

November 18-19,
2021

14th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

December 8, 2021; 10am
Eastern

December 8, 2021

Progress report
submitted December
10, 2021
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15th monthly
teleconference to review
TO progress

Monthly written progress

Teleconference agenda
delivered by email

January 12, 2022; 10am
Eastern

January 12, 2022

Monthly report
submitted January 26,
2022 {accommodate

report end-of-year
accounting)
16th monthly Teleconference agenda February 9, 2022; 10am January 9, 2022

teleconference to review
TO progress

delivered by email

Eastern

Preparation of Q5 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q5 progress report
delivered to TOCOR

February 28, 2022

Progress report
submitted February 9,
2022

Committee’s consensus
report enters National
Academies review process

N/&

February 15, 2022

The committee
continues to work on
its report

17th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

March 9, 2022; 10am
Eastern

Teleconference held
March 9

Monthly progress
report delivered
March 14

18th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

April 12, 2022; 10am
Eastern

Teleconference held
April 13

Monthly progress
report delivered April
13

Preparation of Q6,
progress report detailing
progress for tasks and any
deviations from project
milestone chart

Q6 progress report
delivered to TOCOR

April 28, 2022

April 13,2022

19th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

May 9, 2022; 10am
Eastern

Teleconference held
May 11

Monthly progress
report delivered May
23

Develop dissemination plan
including sponsor/public
briefings and any derivative
products agreed upon with
the sponsor

Schedule sponsor and
public briefings and release
of any agreed upon
derivative products

May 2022

Held preliminary
planning meeting
with communication
teams from both EPA
and NASEM.

Preparation of a
prepublication version of
the committee’s consensus
report to be delivered to

Notification via email of the
public website where the
PDE of the prepublication
may be downloaded,

lune 1, 2022
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the TOCOR in PDF form and
posted on The National
Academies Press website

20th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

June 9, 2022; 10am
Eastern

21st monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

July 14, 2022; 10am
Eastern

Preparation of Q7 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q7 progress report
delivered to TOCOR

July 28, 2022

22nd monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

August 14, 2022; 10am
Eastern

quarterly report

delivered to TOCOR

Adobe PDEs of the final Instructions for August 31, 2022
report will be prepared and | downloading PDFEs and 100

posted on The National hardcopies of the final

Academies Press website consensus study report

and hardcopies will be

made available to the

TOCOR

Preparation of final Final quarterly report August 31, 2022

@ Dates are based on the performance period indicated in the task order agreement. Meeting dates will be set by
the committee, in consultation with sponsor. Meeting dates are estimated and will based on the availability of

committee members.

bVirtual meetings may consist of multiple blocks of web conferences held over subsequent days.
“Highlighted dates to be determined by committee or with TOCOR.
Blue shading: committee processes

No shading: Administrative processes
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